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CHAPTER II

PROGRAM PLANNING AND REPORTING REQUIREMENTS


II.A INTRODUCTION 

The Governmen t Performance and  Results Act (GPR A) establishes a general framework within which the Agency 

plans  its activities. It focuses the Agency on planning strategically (in consultation with both internal and external 

customers), developing annual p erformance plans with annual performance goals, and carrying out regular program 

evaluations to  ensure these g oals are me t effectively and efficie ntly. 

The Office of Emergency and Remedial Response (OER R), Office of Site Remediation Enforcement (OSRE), the 

Federal Facilities Enforcement Office (FFEO), the Federal Facilities Restoration and Reuse Office (FFRRO), and the 

Outreach and Special Project Staff (OSPS) are responsible for overall program planning, including implementing the 

requireme nts of GPRA and reporting on Sup erfund pro gram acco mplishmen ts. The Superfund Comprehensive 

Accom plishm ents Plan (SCAP) is the process by which the Assistant Administrator for the Office of Solid Waste and 

Emergency Respon se (AA SW ER), Assista nt Adm inistrator for th e Office o f Enforc emen t and Compliance Assistance 

(AA OECA), and senior Superfund managers monitor progress towards meeting GPRA annual performance goals. 

In addition, SCAP will continue to be used as an management tool to project and track activities that contribute to these 

GPRA goals and suppo rt resource allocation. Regions sho uld continue to plan and re port accomp lishments in WasteLAN 

as they have d one tradition ally. 

To more clea rly reflect the relationship between GPRA and  the SCAP process, GPRA  annual performance goals and 

measures and pro gram targets and measure s are defined as follows: 

�	 GPRA Annual Performance Goals (APG) and GPRA Annual Performance Measures (APM)  - The Agency’s 

Annual Plan describes the spec ific annual performance go als, annual measures of outputs and outcomes, and 

activities aimed at achieving the performance goals that will be carried out during the year.  APGs are the spec ific 

activities that the Agency plans to conduct during the fiscal year in an effort towards ac hieving its long-term  strategic 

goals and objectives.  APMs are used by managers to determine how well a program or activity is doing in achieving 

milestones that have been set for the year. The annual performance goals will inform Congress and Agency 

stakeholders of the expected level of achievement for the significant activities covered by the GPRA objective. The 

goals are a subset of the overall planning and budgeting information that has traditionally been tracked by the 

Superfund prog ram offices. 

�	 Program Targets and Measures  are activities deemed essential to tracking overall program progress. Program 

targets are used to identify and tra ck the numb er of actions tha t each Reg ion is expec ted to perform during the year 

and to evaluate program progress. Program measures are used to show progress made in achieving program 

priorities. A subset of these program  measures will be targeted for work  planning purposes. 

Successful planning requires the reflection and accurate costing of program priorities in the budget and workload 

model, and translation of the  priorities and  resource re quiremen ts into specific co mmitments v ia the SCA P. Cand id 

evaluation of performance aga inst these commitments is essential to assess the viability of program priorities, resource 

requirements and ov erall program effectiveness. 

II.B INTEGRATED PLANNING 

Integrated planning is  the responsibility of HQ and  Regional program  offices; Regional finance offices; the States; 

Tribes; affected communities; the Office of Regional Counsel (ORC); DOJ; and other Federal agencies. Information 

on planned activities should also be coordinated with the Natura l Resources T rustees and th e Agency fo r Toxic 
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Substances and Disease Registry (ATSDR).  To provide adequate resources to achieve Superfund’s GPRA objectives 

and sub-objectives, HQ allocates resources within and between the site assessment, response, enforcement, Federal 

facilities and Brownfields programs. Regions are responsible fo r providing  data on the le vel of resour ces neede d to 

accomplish  those prior ity activities and neg otiate com mitments  consistent with realistic site planning. Regions should 

not accept targets that require completion of activities that cannot be funded or staffed within the resources provided. 

This  requires Regions to reconcile FY 02/03 targets and their Superfund pipeline with the financial operating plan 

proposed by HQ. 

Flexibility is greatest in the budget planning years. Realistic out year planning data (milestones and funding needs) 

allows HQ to prepare requests for resources based on Regional needs.  Exhibit II.1 summarizes levels of flexibility as 

the operating year is entered. Major phases in the decision making continuum include: 

�	 Formulation of the out year G PRA an nual perform ance plan a nd budg et occurs 12 to 18 months prior to the FY. 

The GPRA annual performance plan includes objective, results-oriented, quantifiable and measurable performance 

goals; resources necessary to meet goals; performance indicators to assess outputs, services, and outcomes; and 

verification and validation procedures. Development of the budget includes identification of majo r program issues, 

analysis of program costs, and alignment of resources among competing priorities. The budget will be based upon 

(1) the President’s budget, (2) Regional WasteLAN planning data, and (3) GPRA annual performa nce goals  and the 

ability of a Region to contribute to the program’s targets. Activities receive resource allocations that are established 

by the Administrator and the Assistant Administrator for the Office of Solid Waste and Emergency Response (AA 

SWER) or the Assistant Administrator for the Office of Enforcement and Compliance Assurance (AA OEC A). 

These allocations ba lance the needs of the Supe rfund program with the nee ds of other Agency pro grams. 

�	 Development of the initial op erating p lan occu rs six mon ths prior to  the FY and is finalized before the start of the 

FY.  The propo sed response, Fed eral facilities, and enforcement operating plans are developed based on the average 

amount of money o bligated/taske d by the Re gion in each  of the AOA  categories d uring the current year, and 

Regional projections for the upcoming years con sidering prior year expend itures.  OSW ER and  OECA  negotiate 

the final operating plan based on Region response to the initial operating plan, the Regional pipeline, past Regional 

accomp lishments  and planned durations/dollars, Regional requests for the budget reserve, and associated GPRA 

annual performance goal commitments. OSWE R and OECA  provide resources to support the program through the 

Advice of Allowance (AOA) and workload process. Regions are expected to work within the annual Regional 

budgets  established at the start of the year until the mid-year evaluation. Regions have flexibility within the general 

budget and AOA structure to shift funds as needed to meet priority activities. (See Chapter III for additional 

information on shifting funds.) Once the operating plan is established at the start of the year, additional resources 

generally  can be shifted to a Region only at the expense of resources from other Regions.  However, HQ may shift 

funds among the Regions depending on the level of use and need. 

�	 Use of the mid-year evaluation to realign resources in the current FY.  Current year resource adjustments focus on 

changes needed due to cost and p roject sche dule mod ifications. Chan ges may resu lt in shifts within program areas 

and among Regions, and revised annual funding levels. Estimates developed in April/May for the upcoming FY 

represent the first formal op portunity  for changing resources among program areas at a national level. The revised 

resource estimates also serve as a “baseline” for examining program needs in the budget year. 

Exhibit II.2 describes the information flow and HQ and Regional responsibilities associated with integrated planning. 
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II.C INTRODUCTION TO THE SUPERFUND COMPREHENSIVE ACCOMPLISHMENT 
PLAN (SCAP) 

The SCAP process is used by the Superfund program to plan, budget, track, and evaluate progress toward achieving 

Superfund GPRA  objectives and sub-ob jectives. The SCA P planning proce ss is a dynamic, ongoing effort that has a 

significant impact on  Superfund  resource a llocation and  program  evaluation. P lanned ob ligations and r eporting o f GPRA 

annual performance goals and measures are generated through SCAP and influence the Superfund budget and evaluation 

process.  Such planning is a day-to-day responsibility of the Regions. An annual process has been established through 

which HQ and Regions formally develop work plans for the future. WasteLAN serves as the conduit for the SCAP 

process by providing both HQ and Regions with direct access to the same da ta. Through WasteLAN, reports can be 

produced allowing for daily interactive updates of planning and site cleanup progress information. 

II.D RELATIONSHIP OF SCAP TO OTHER MANAGEMENT TOOLS 

The SCAP process is crucial to Superfund program planning, tracking, and  evaluation. A s the Superfu nd progr am’s 

central planning mechanism, it is interrelated with all Agency and Superfund program specific planning and management 

systems, including the GPRA annual performance plan, the Superfund budget, Agency Operating Plan, Memorandum 

of Agreeme nt/Mana gement Ag reements an d the Supe rfund work load mo dels. GPRA annual performance goals are 

designed to reflect the s trat egic  plans an d the Ag enc y's goals, objectives, and sub-objectives for the upcoming year.  As 

such, SCAP serves as the Superfund Program’s Memorandum of Agreement. In some cases, new categories are 

developed, or the  projections for activities are adjusted, to m atch these goals. 

II.D.1 M anage ment To ols 

Most o f the Superfun d progra m’s budget is based on planning and accomplishment data recorded in WasteLAN. 

The operating ye ar’s budge t is develop ed 18 m onths prior  to its beginning. F or examp le, data existing in  the third quarter 

of FY 02 will be used to formulate the FY 04 budget. The site schedules r eflected in  WasteLAN serve as the foundation 

for determ ining out year b udget prio rities, such as the d ollar levels  to be requested in the budget and the total level of 

FTEs to be made available for distribution. Because dollars for Fund-financed remedial actions (RAs), and remedial 

designs (RDs) dominate the overall Superfund budget, it is critical that the Regions identify RD and RA candidates and 

projected funding needs. Cost estimates for RAs should be derived using the draft feasibility study or record of decision 

estimates. 

Brownfields budgets are based on decisions during selection of pilot sites. Progress tracking of the Brownfields program 

is being led by the Institute for Responsible M anagement (IRM ) with support from individual R egions. 

The negotiated SCAP targets and resulting budget are reflected  in the Oper ating Plan issue d to the Re gions early in  the 

fiscal year. This plan requires Congressional approval before it is finalized. Guidance for reprogramming funds between 

Program Resource Codes (P RC) is provided in the Agency’s operating plan. 

In FY 02/03, each Region’s FTE d istribution continues to be frozen at the FY 90 distribution ratio. While the freeze 

ensures that the total Regional Superfund resources are not affected, shifting of resources within the Region among the 

different program areas to sup port Agency/Regio nal program priorities may o ccur. All shifts will be based on the 

national budget (see Chapter III) and program priorities (see Chapter I). Guidance for reprogramming between Program 

Results  Codes (PR Cs) are provided in the Agency’s operating plan.  [Note: Shifts between PRCs in excess of $500,000 

requires C ongressio nal app roval.] 

Executive Order 12088, Federal Compliance with Pollution Control Standards, directs the head of each executive 

agency to ensure that all necessary actions are taken for the prevention, control, and abatement of environmental pollution 
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with respect to all facilities and ac tivities under co ntrol of the age ncy. The E xecutive O rder direc ts that an annual plan 

be developed and submitted to the EPA Administrator and specifies that in pr eparing its pla n, each exec utive agency w ill 

ensure that the plan provides for compliance with all applicable pollution control standards. The Federal Agency 

Environmental Management Program Planning Guidance (FEDPLAN) is a major compliance assistance tool that 

implemen ts the Executive Order, and is used to identify, track, and report environmental projects that will enable an 

agency to meet existing requirements or correct identified compliance problems. OMB Circular A-11 further requires 

that estimates for design and construction of Federal facilities or remedial environmental projects be submitted (for 

funding) only after consultation with EPA. EPA will then review each agency’s pollution abatement plan during a formal 

update  cycle, using newly designed computer software called FEDPLAN -PC, that provides direct feedback to each 

Federal a gency. 

EXH IBIT II.1


FLEXIBILITY SCALE FOR BUDGETING/PLANNING


�  Minimum Maximum � 
Operating Year Budget 

(FY 02) 

Planning Year Budget 

(FY 03) 

Out Year Budget 

(FY 04) 

1. tablishes 

funding ceiling (01/4) 

2. 
begins 6 Months Prior to FY and is 
based on prior years obligations and 
Regional projections for the upcoming 
years (Begins 02/2) 

3. 
largely dependent on Regional planning data in 
WasteLAN (Begins 02/3) 

1. gets are set -
Targets can be changed only 
through a written request from the 
Regional Division Director to the 
OERR, OECA, FFRRO, or OSPS 
Office Directors. 

2. 
performance goals finalized in 
September 

3. s are set based on schedules and 
estimated costs for progr am activities, which drive 
budget request 

1. are set -
Cannot change pricing on actions 

2. 
through Regional/HQ consensus 

3. 

1. an only be 
obtained through special requests 

2. t but there is more 
leeway to make adjustments based on 
proven need 

3. 
imposed by AA and Administrator unless exception 
can be justified 

1. lexibility 
within general budget and AOA 
structure to shift funds to meet 
priority activities 

2. 
GPRA annual performance and 
Regional pipeline goals 

3. lexibility to design budget to 
optimize cross-program priorities 

1. tion used to 
realign current year resources 

2. 
goals set final resource levels (02/4) 

3. 

1. 
actions will be funded based on 
the Priority Panel decisions 

2. re identified for 
the Priority Panel 

3. 

Operating Plan es Development of Operating Plan Formulations Begins 12-18 months prior to FY; 

Semi-annual tar Regional GPRA annual National target

Pricing factors Pricing factors can be changed Pricing factors are subject to review 

Additional funds c The budget is se Budget is constrained based on resources cap 

Regions have f Regions request funds to meet Maximum f

Mid-Year evalua Final GPRA annual performance N/A 

Resources for response Candidate sites a N/A 
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EXH IBIT II.2


HQ/REGIONAL INTEGRATED PLANNING RESPONSIBILITIES


Regional Responsibilities HQ Responsibilities 

Manage projects to integrate Enforcement and Fun d milestones and to ensure schedules 

and time lines are met 

Involve the State, ORC, and finance offices in the planning process 

Provide accurate, complete, and timely project planning data in WasteLAN 

Follow establis hed planning pr ocedures and req uirements so th at HQ has  a common bas is 

with which to evaluate Regional proposals (See Chapter IIIand the Appendices) 

Assess Federal agencies environmental projects identified as part of the Office of 

Management and Budget (O MB) Circular A-11 p rocess and the Federal Agency 

Environmental Management Program Planning Guidance (FEDPLAN) 

Identify multi-media planning and cleanup opportunities 

Achieve program commitments 

Improve program efficiency byidentifying potential unused funds and return them to HQ 

within reasonable time frame for redistribution 

Establish a combined Fund, Enforcement, Federal facilities, and Brownfields hierarchy of program 

priorities in consultation with the Regions to be used in wo rk planning and adjustment of targets 

Review integrated operating plans and site commitments prop osed by the Regions prior to work 

planning 

Coordinate OSWER, OECA, DOJ, Financial Management Division (FMD), and the Office of 
Administration and Resources Management (OARM) activities throughout the planning process 

Work with Regional managers to formulate preliminary resource requests and determine how 

resources should be adjusted to meet program priorities 

Communicate with the Regions on changes/additions to schedules 

Provide funding consistent with each Region’s active pipeline ph ases, shifting Regional resources if 

needed to support priority activities 

Develop policy and guidance in response to Congressional or Agency initiatives 

II.D.2 Superfund Information Systems 

Effective management of the Superfund program requires the availability of accurate information on Superfund sites 

throughout the country. C ERCL IS was dev eloped in  the mid-1980s as an integrated syste m to hold n ational site 

assessment,  remedial, removal, enforcement, and financial information. In FY 97, all Regions began using the third 

generation of CERCLIS, now called WasteLAN, to record Superfund planning and accomplishment information.  (See 

Appendix E for more information on WasteLAN) 

II.E OVERVIEW OF THE PLANNING PROCESS (SCAP) 

The SCA P process genera tes data that fulfill the following functions: 

� Tracking of acco mplishments against GP RA annual perform ance goals and me asures; 

II-5 March 30, 2001 



OSW ER Dir ective 920 0.3-14-1 G-P 

� Updating planning assumptions (schedules and funds) for the current FY; 

� Developing planning data for the upcoming FY; and 

� Providing data for o ut year budget planning purp oses. 

The SCAP planning process follows a semi-annual work planning schedule. T he cycle beg ins in late Ma rch/April 

with a review o f program  progress a nd ends w ith a formal work planning session in Octobe r/Novem ber. The refore, it 

is essential that planning and accomplishment data in WasteLAN remain current and up-to-date throughout the year and 

accomp lishments  be reported as soon as they occur. Site schedules and financial planning information should be reviewed 

and updated on an ongoing basis (at a minimum on a monthly bas is). Note: All sites should be planned out through the 

deletion date as early  as possible.  By the time of the completion of a ROD, a site should have all planned dates entered 

into Wa steLAN . As conditio ns change, the  dates should  be upda ted accor dingly. 

Following is a summary of the SC AP planning cycle for no n-Federal facilities: 

II.E.1 Planning Year 

�	 Third Quarter - Regions continue their site planning using WasteLAN.  The Re gions should  focus on their  individual 

pipeline, the overall go als and prio rities of the prog ram as iden tified in the GPRA annual performance plan,  and how 

they can achieve their portion o f the national effor t given prop osed reso urces. In June , HQ issue s a Call 

Memorandum  that outlines the p rocess and  the proced ures for the up coming wo rk planning sessions. The 

memorandum will include the finalized AOA structure, GPRA annual program performance targets, and procedures 

to be used for developing the upcoming year’s operating plan. 

�	 Fourth  Quarter - HQ pulls actual data for the current fiscal year and planning data for the next two FYs from 

WasteLAN on the fifth working day in September. In developing the F Y oper ating plan (b ase budg et), HQ w ill 

review financial data for the current and upcoming years as well as historica l obligation tren ds. Funding  needs will 

be totaled in each of the AO As. 

Regions can assume in FY 02 that their removal budget will be held at the same level as FY 01 and is unaffected 

by this proposal. Also, funding for a new  start and o n-going  remed ial actions w ill be unaffe cted by this p roposa l. 

HQ will review the funds requested for the activities falling unde r the Pipeline  Operatio ns AOA  and then ca lculate 

the percentag e of funds that ea ch Region s is requesting compared to th e total Pipe line Opera tions AOA . HQ will 

allocate  60 percent of these funds to the Regions [i.e., if a Region was to receive $30 million as their percentage of 

the Pipeline O perations A OA, $1 8 million (60  percent)  would be  allocated a s part of the ba se budge t.] Each Re gion’s 

base budget will  consist of the funds from 1) the straight-lined Removal AOA based on the FY 00 allocation and 2) 

60 percent of its portion of the Pipeline Operations AOA. 

To develop targets and allocate the remaining funds for the Pipeline Operations AOA, HQ will conduct Regional OU-

specific  pipeline analyses (upcoming year and one year out) and a historical trends analysis. The analyses will include 

a review of historical perfo rmance tre nds, a com parison o f Region-sp ecific targets to  the national annual response 

program performance targets (e.g., 75 construction completions in FY 01 ), and a pro jection of res ources nee ded to 

meet these targets. The results of the analyses will be used by the Regional Center Coordinators and the Planning, 

Analysis  and Resources Management Center (PARM) when conducting Regional work planning negotiations as a 

tool to assess Reg ion-specific  target levels. The allocation of the remaining funds for the Pipeline Operations AOA 

(i.e., the remaining 40 percent) will be allocated based on the ability of a Region to contribute to the GP RA response 

program performa nce targets  for FY 02/03. The Superfund  Federal facilities response program will conduct a similar 

analysis and sh are the results with  the Region al Superfun d Feder al Facility Pro gram M anagers. 
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OSRE reviews each Region’s planned needs for the Superfund Enforcement AOA for the upcoming fiscal year along 

with historical budget utilization rates. The operating plan for each Region is based on a three year average utilization 

rate  as a proportion of the national enforcement outlays over the same p eriod , but d oes not exc eed the reg ion’s 

planned needs. Sixty percent (60%) of the enforcement extramural resources are distributed to the regions in the first 

quarter of the FY. The remaining AOA balance will be distributed during the third quarter, based on each Reg ion’s 

performance and budget utilization rate. 

�	 October/November  - Regional work planning sessions will establish Regional budgets and targets (mid-year and end-

of-year) and the operating plan (base budget plus increment) for the fiscal year. 

II.E.2 Operating Year 

�	 Fourth  Quarter (Planning Year) / First Quarter (Operating Yea r) - Regional work planning sessions will establish 

proposed Regional budgets and targets (mid-year and end-of-year) and the operating plan (base budget plus 

increment)  for the fiscal year.  HQ will meet with the D ivision Direc tors to discuss  the FY 02 /03 Regio n-specific 

commitm ents and allocation of Regional funds based on the national GPRA annual program performance targets. 

The Superfund Federal Facilities Response Program will issue a memo that outlines Regional commitments and 

allocation of funds to both the Division Directors and the Superfund Federal Facility Program Manager. Enforcement 

extramural budget carryover amounts are calculated and the FY Regional enforcement budget allocation is finalized. 

Regions revise their final targets based on commitments that were not met the previous year. 

�	 Third Quarter - At mid-year, HQ and the Regions will discuss Regional progress in achieving negotiated targets and 

Regional budget utiliza tion (obligatio n rates). Based on these discussions, remaining funds will be allocated to the 

Regions to assure pro gram targets a re achieved . In some ca ses, this may invo lve a realloca tion and shifting of 

resources a mong R egions. 

Regions are required to manage their funds and operate w ithin the annual b udgets estab lished. No n-RA fund s within 

the Region’s budget mu st be reprogramm ed to meet unexpe cted needs. 

II.F CHANGE CONTROL REQUIREMENTS 

Stability in the SCAP process through the year is essential to the success of planning and accomplishment 

reporting/evaluation procedures. The following procedures are used to control changes to items in SCAP: 

�	 Changes (including additions or deletions) to targets, measures, definitions, methodologies, planning processes, 

accomplishment reporting, financial management, or any other process  described in this Manual must be presented 

by the Office Director for the program office proposing the change, and receive the comments/concurrence of OSRE, 

OERR, FFRRO, OSPS, and FFEO; 

�	 All propos ed chang es must be se nt to the Regions and all o ther progra m offices for re view and co mment pr ior to 

implementation; and 

�	 The decision on whether to proceed with the proposed change must be documented in writing. Copies of all final 

decisions should be provided  to all progra m offices and  Regions. If the p roposed  change will  be implemented, an 

addendum to the Superfund/Oil Program Implementation Manual may be issued. 
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II.G HQ/REGIONAL ROLES AND RESPONSIBILITIES 

II.G.1 Maintaining Planning/Accomplishment Data in WasteLAN 

Exhibit  II.3 describes the HQ/Regional responsibilities for maintaining planning and accomplishment data in WasteLAN. 

The Information Management Coordinator (IMC)  is a senior po sition which serv es as Regio nal lead for a ll Superfund 

program and WasteL AN systems manag ement activities. The following lead resp onsibilities for Regional program 

planning and management rest with the IMC: 

� Coordinate pro gram planning, develop ment, and reporting activities; 

�	 Ensure Regional p lanning and acco mplishmen ts are comp lete, current, and  consistent, and  accurately refle cted in 

WasteLA N by working with data sp onsors and data o wners; 

� Provide liaison to H Q on SCA P process and  program evaluation issues; 

� Coordinate Regional evaluations by HQ; and 

�	 Ensure that the quality of WasteLAN data is such that accomplishments and planning data can be accurately retrieved 

from the system. 

� Ensure there is “objective” evidence to support accomplishment data entered in WasteLAN.


NOTE: Objective Evidence Rule: “All transactions must be supported by objective evidence, that is, documentation that


a third party could examine and arrive at the same conclusion.” 


EXH IBIT II.3


HQ/REGIONAL SCAP AND WASTELAN RESPONSIBILITIES


Regional Responsibilities HQ Responsibilities 

Planning and scheduling all actions from site assessment 
and PRP search through NPL deletion 

Keeping planning and accomplishment data in 
WasteLAN up-to-date, including updating site schedules
established at the ESI/RI stage and cost estimates for 
remedial act ions when b etter plan ning data  become 
available 

Reporting accomplishments in WasteLAN as they occur 

Entering and maintaining quarterly planning, budget, and
accomplishment reporting for non-site specific activities 

Preparing change requests 

Tracking and maintaining the enforcement extramural
budget and the Federal facilities budget 

Ensure there is “objective” evidence to support 

accomplishment data entered in WasteLAN 

Negotiating final GPRA annual performance goals 

Entering the final b udget int o WasteLAN 

Determinin g the AOA based on plann ed activit ies in Waste LAN 

Entering and maintai ning AOA data  in WasteLAN 

Responding to Re gional requests for ch anges in plans thro ugh the change
requests process 

Utilizing WasteLAN to obtain budget and other Superfund site
information to respond to special requests for information and planning
data 

Communicating with Regions and HQ offices regarding changes in budget,
SCAP process, Superfund/Oil Program Implementation Manual, and other
program guidance that will impact WasteLAN, and subsequently
implementin g these chan ges in WasteLAN 

Ensure there is “objective” evidence to support accomplishment data 

entered in WasteLAN by performing periodic reviews of a random 

CERCLIS data sample. 
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The Budget Coordinator serves as the Regional lead for all Superfund program resource activities. The Budget 

Coordinator: 

� Coordinates the plann ing, development and  reporting of resources; 

� Coordinates the plann ing and execution of Re gional priorities; 

� Communicates a nd implements national and  Regional Superfund  budget policies; 

�	 Helps IMC to ensure Regional resources associated with accomplishments are complete, current, and consistent, and 

accurately reflected in WasteLAN; and 

� Provides liaison to HQ  on program issues. 

With the implementation of Waste LAN, two  roles, Data Sponsor and Data Owners, were identified for improving 

the quality of data sto red in WasteLAN. Data Sponsors include the Senior Process Managers or program offices in HQ. 

Both HQ  and the Regions are D ata Owners. Following are  the responsibilities assigned to each of these roles: 

� Data spon sors 

- Identify data needs; 

- Oversee the process of entering data into the system; 

- Use data for repo rting purposes; 

- Conduct focus studies of the data entered; 

NOTE: A “FOCUS STUDY” is where a data spo nsor identifies a  potential or e xisting data issue to  a data 

owner (see below), IMC o r other resp onsible sou rce to deter mine if a data q uality problem  exists, and to 

solve the problem, if applicab le. Focus studies can be informa l via electronic messages. 

- Provide definitions for data elem ents; 

- Promote consistency across the Superfund program; 

- Initiate changes in WasteLA N as the program  changes; 

- Provide guidance requiring submittal of these data; and 

- Support the development of requirements for electronic data submission. 

- Ensure there is “objective” evidence to support the accomplishment data entered in WasteLAN through 

identifying data requirements and checks to assure compliance by performing periodic reviews of a random 

CERCLIS data sample. 

� Data own ers 

- Enter and maintain data in WasteLAN; and 

- Assume responsibility for complete, current, consistent, and accurate data. 
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� OERR  Regional Ce nters 

- Measu re regional d ata entry quality an d record s managem ent quality and  assist regions with p roblems; 

- Report data pro blems to Data Sp onsors and respo nsible teams; 

- Sample  data quality an d record s managem ent quality when  visiting regions by track ing selected d ates of a 

transaction in WasteLAN  to the corresponding d ates of the supporting pape r document to ensu re there is 

“objective ” evidence  to suppo rt accomp lishment data  entered in W asteLAN . 

II.G.2 Program Evaluation 

HQ and the Regions have different roles and responsibilities in Superfund program evaluation and management, as 

shown in Exhibit II.4. 

EXH IBIT II.4


EVALUATION RESPONSIBILITIES


Regional Responsibilities HQ Responsibilities 

Meet semi-annual pro gram targets and solve 
performance problems when they arise 

Provide quarterly accomplishment and planning 
data to HQ t hrough Was teLAN 

Maintain WasteLAN data quality at high levels for 
Superfund program and project management 

Negotiate performance standards that provide 
individual accountability for targets 

Assess Federal agency needs identified during the 
FEDPLAN and OMB Circular A-11 processes 

Particip ate in the R egional re views 

Provide guidance to the Regions for the quarterly reporting, the mid-
year assessment , the year-en d assessment , and Regio nal reviews 

Implement and report on follow-up action items from the Superfund 
mid-year asses sment and Re gional rev iews 

Review performance data reported by the Regions and assist Regions 
having difficulties in meeting targets 

Conduct  Regional r eviews 

Continually assess program performance and analyze timeliness and 
quality of work 

Recommend resource reallocation based on Regional needs and 
performance 

Assure that all staff are informed of results of performance reporting 

Compare Federal agency budget authorities, obligations, and outlays to 
monitor cleanup activities 

The Su perfund ev aluation pro cess provid es manage rs with an opp ortunity to mee t program  objectives  by:


� Examining progra m accomplishm ents;


� Analyzing and discussing issues that affect the successful operation of the Superfund program; and


� Initiating changes in program op erations or reallocating/redirecting resourc es.


June 12, 2002 II-10 Change 3, FY 02/03 SP IM 



OSW ER Dir ective 920 0.3-14-1 G-P 

The strategy for assessing the performance of the Superfund program is comprised of the following: 

� Establishing semi-annual and annu al targets and planning measures; 

�	 Semi-annual reporting of response, Federal facilities, and enforcement/program accomplishments and planning 

measures through WasteLAN; 

� Semi-annual performance evaluation; and 

� Regional reviews. 

This  strategy enables management to recognize high performance, concentrate Superfund resources in those Regions that 

demonstrate success, and  provide training and technica l assistance to those Regions that are exp eriencing difficulties. 

In addition to th e program  managem ent and asse ssment tools tra ditionally used by OSWER, Executive 12088, Federal 

Compliance and Pollution Con trol Standards,  is applied to ensure that all necessary actions are taken for the prevention, 

control and abatement of environmental pollution associated with all facilities and activities under the control of every 

executive agency. The Executive Order requires the development of an annual plan, that provides  for comp liance with 

all applicable pollution con trol standards. The FE DPLAN  is the tool that is used to identify, track and report on these 

environmental proje cts. 

II.H PROCEDURES FOR ANNUAL TARGET SETTING 

The process for developing GPRA annual performance goals and measures for a FY begins with the strategic plan. 

National annual performance goals are established to support the program’s strategic plan and provide the basis for out 

year budget req uests. All Regio nal targets are e stablished in O ctober/N ovemb er only after work planning sessions with 

OERR, OS RE, FFRRO , FFEO, and the Regions. In the Regions, a joint review of commitments should be undertaken 

by the program office and ORC. The dates for pulling WasteLAN data that will be used in developing the proposed 

Regional operating plan, generating the Regional workload and budget, and  work plann ing can be fo und in the M anager’s 

Schedule  of Significant E vents presen ted at the beg inning of this M anual. 

The Region's focus in work planning should be on its individual pipeline (i.e., more site assessments or more 

construction completion oriented), the overall goals and priorities of the program including GPRA objectives and sub-

objectives, and how it can achieve its portion of the national effort given proposed resources. HQ compares Regional 

plans with program goals and resource allocations. In addition, HQ reviews past Regional accomplishments, historical 

obligation trends, and planned durations/dollars to ensure that the Region is planning the appropriate amount of work 

given the dollars it is requesting. This provides HQ with a benchmark going into work planning on what the Region 

should be able to acc omplish based o n its unique pipeline status. 

II.I WORK PLANNING 

Regions are require d to keep  the planning a nd acco mplishmen t data in WasteLAN current, complete, consistent, and 

accurate.  Changes in planning information (schedules and funds) sh ould be entered into WasteLAN within five days after 

the data owner [e.g., Remedial Project Manager (RPM )/On-Scene Coordinator (OSC)/Site Assessment Manager (SAM )] 

is aware of the n eed for the c hange. 
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II.I.1 Planning P rocess 

Exhibit II.5 outlines the steps a Region m ust go through as part of its work planning re sponsibilities. 

As a final check to  ensure that pla nning data a re current,  complete , consistent,  and accur ate, Region s should rou tinely 

generate  SCAP and  Audit repo rts. At an abso lute minimum , reports sho uld be generated prior to HQ development of the 

proposed operatin g plan and in la te June for inter nal review of the  planning da ta in Waste LAN. T hese plannin g data 

should reflect any adjustments made to the annual plan. 

As designated, HQ pulls SCAP reports from W asteLAN. Th e data in these reports serve as the basis for HQ/Regional 

work planning. HQ will perform all work planning sessio ns based o n the informa tion in WasteLA N on these pull dates. 

EXH IBIT II.5 

PROCEDURES FOR FY 02/03 TARGET SETTING 

Month Regional Responsibilities HQ Responsibilities 

March/April Distribute draft SPIM for review and comment 

April/May Consult with States and ORC on FY activities Prepare program and enforcement Regional operating 
plan based on average Regional obligations/tasking in 
the current year, projections for the upcoming years, 
and considering prior year expenditures. 

Analyze Regional pipelines 

May/June Update site schedules and funding needs based 
on plan, Regional pipeline, and national goals 
and priorities 

Issue Call Memorandum outlining work planning 
process and procedures for work planning sessions 

July/August/ 
September 

Identify primary candidates for each 
target/measure activity by checking the target 
icon box on the Regional Planning screen. 
� Primary projects have the greatest 

likelihood of meeting schedules and are 
used to determine SCAP commitments. 

Participate in HQ conference calls on analysis 
of Regional plan 

Enter proposed commitments for work 
plannin g. didate co unts beco me 
the basis for commitments once target lockout 
is selected. se counts can be modified and 
non site specific target/measure activity counts 
can be added via the Regional Planning 
estimates/targets screen. 

Review Regional plans in WasteLAN and pipeline 
workload and budget 

Review past Regional accomplishments and planned 
durations/dollars 

Review Regional request s for budget reserve 

Conduct Regional conference calls on the results of the 
analyses 

October/ 
November 

Participate in work planning sessions to 
establish final targets and budget. 

Participate in work planning sessions to establish final 
targets and budget 

Send targe ts/measures  and Region al budget s to AAs 
for approval 

Primary can 

The
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Month Regional Responsibilities HQ Responsibilities 

Participate in one day national meeting to 
communicate commitments and allocation of 
Regional funds based on national GPRA 
commitments 

Update primary candidate designations and 
budget data as necessary based on results of 
work planning sessions. 

Participate in one day national meeting to 
communicate commitments and allocation of Regional 
funds based on national GPRA commitments 

Send targe ts/measures  and Region al budget s to AAs 
for approval 

November Revise targets during open season based on appropriations Revise Regional Enforcement operating plans 

Revise Regional Response Operating Plans 

WasteLAN data quality problems that affect the SCAP report up date  shall be resolved prior to the work planning 

meetings.  These problems are to be resolved on a Region-specific basis through telephone calls between HQ and the IMC 

or progra m manag er. 

II.I.2 WasteLAN Reports for Planning/Target Setting 

Exhibit  II.6 presents the WasteLAN reports used by HQ and the Regions in the establishment of Regional 

targets/measures. Following is a description  of these reports: 

�	 The Site Summ ary Report  (SCAP-02) is used by EPA to display enforcement sensitive WasteLAN data for NPL and 

non-NP L sites. 

�	 The Response Financial Sum mary Rep ort (SCAP -04R), Federal Fa cility Financial Sum mary  (SCAP-04F), and 

Enforcement Financial Su mmary R eport  (SCAP-04E) aggregate dollars by program area and provide both site-

specific  and non-site sp ecific backup fro m Wa steLAN . These re ports shou ld be used  to comp are the fundin g requests 

with the Regio nal budge ts. 

�	 The OPA M easures Repo rt (SCAP -08) is used by EPA for tracking accomplishments and reporting progress made 

toward achieving program goals under the Oil Pollution Act (OPA). 

�	 The Site Assessment/Bro wnfields Repo rt (SCAP-13) is used by EPA for reporting estimates, plans, and 

accomp lishments  for SCAP measures. The information provided by this report is used in conjunction with the SCAP-

14 report to enco mpass the entire range of targets and m easures. 

�	 The Superfu nd Acc omplish ments R eport (SCAP -14 and 1 4F) is used b y EPA to  track targetin g, planning, and 

accomplishment ac tions in support of the Respo nse, Enforcement, and  Federal Facility programs. 

�	 The GPRA  Report  (SCAP-15) is used by EPA to track GPRA performance goals and measures in support of the 

Response program. 

�	 The Reconciliation (SCAP-14 Audit) Report  (SCAP-16) is used to extract all potential candidates for a SCAP-14 

category and provide the user with the ability to determine the way in which the action will be selected or eliminated 

based o n the values o r lack of value s in the Select Lo gic column s. 

�	 The Contra ct Plann ing (Bulk  Fund ing) Rep ort (SCAP-21R) is used by the Regions to track and balance the tasking 

of their bulk funding obligations. The report calculates the difference between the Regions current bulk funding 

obligations and the associated tasking by Obligating Document Number (ODN) and Document Control Number 

(DCN). 

� The Cost Recove ry Targeting Re port (ENFR -17) estimate s potential targe ts for cost reco very. 

Change 3, FY 02/03 SP IM II-13 June 12, 2002 



OSW ER Dir ective 920 0.3-14-1 G-P 

EXH IBIT II.6


PLANNING/TARGET SETTING WASTELAN REPORTS


SCAP-2: 

SCAP-4E: 

SCAP-4F: 

SCAP-4R: 

SCAP-08: 

SCAP-13: 

SCAP-14/14 F: 

SCAP-15: 

SCAP-16: 

SCAP-21R: 

ENFR-17: 

Site Summary Report 

Enforcem ent Financial S ummary R eport 

Federal Facility Financial Summary 

Response Financial Summary Report 

OPA M easures Report 

Site Assessment/Brownfields Report 

Superfund Accomplishments Report 

GPRA Re port 

Reconciliation (SCAP-14 Audit) Report 

Contract Planning (Bulk Funding) Report 

Cost Recovery Targeting Report 

II.J REGIONAL ACCOMPLISHMENT REPORTING 

Accom plishments  data are entered into WasteLAN by the IMC, RPM, OSC, SAM, or other designated program  staff 

(i.e., PRP se arch, cost rec overy). Da ta on acco mplishmen ts should be  entered into  WasteL AN within five  working da ys 

of the action occurring.  Only accomplishments correctly reported in WasteLAN will be recognized by HQ.  If a 

Region feels that it has correctly recorded an accomplishment that is not showing in the Superfund Accomplishments 

Report (SCAP-14), the GPRA  Report (SCAP-15), Site Assessment Report (SCAP-13), or Enforcement Measures of 

Success Report (ENFR-62), please contact the appropriate HQ office. 

Regions should pe rform data  quality checks and make adjustments to WasteLAN if the database does not reflect 

actual accomplishments.  In any event,  Regions need to be sure the information reflected in WasteLAN is up-to-date and 

accurate. 

Preliminary end-of-year accomplishments will be pulled on the fifth working day of September; it is the starting point 

for preparing for the end-of-year assessment in November. Since many senior managers and Congress request final 

accomp lishments  immediate ly following the end of the year, WasteLAN acco mplishment reports will be pulled on the 

fifth and the tenth working days of October and reported in late October to mid-November (see Manager's Schedule of 

Significant Events at the beginning  of this Man ual for specific d ates). This allo ws the Regio ns ample o pportunity to 

review end-of-year financial data, ensure that all accomplishments are accurately reflected in WasteLAN, and determine 

which com mitments wer e not met. 

WasteLAN Reports for Accomplishment Reporting 

Exhibit II.7 presents the WasteLAN reports HQ uses to evaluate Regional accomplishments. All are used for 

reporting and crediting acc omplishments for targets and m easures. Following is a description o f these reports: 

�	 The SCAP R esponse Fina ncial Summ ary Report  (SCAP -04R), Federal Facility Financia l Summa ry (SCAP-04F), 

and Enforcement Financial Summ ary (SCAP-04E) aggregate dollars by program area and p rovide bo th site-specific 

and non-site specific backup from WasteLAN.  These re ports  should be  used to co mpare the  funding req uests 

contained  in WasteL AN to the  Regional b udgets. Reg ions are pro mpted for  “Appro ved” or “A lternate.” 

�	 The Site Assessment/Bro wnfields Repo rt (SCAP -13) is used by EPA for reporting estimates, plans, and 

accomp lishments for SC AP site asse ssment mea sures. 
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�	 The Superfund  Accomp lishments Repo rt (SCAP-14 and 14F) is used by EPA to track targeting, planning, and 

accomplishment ac tions in support of the Respo nse, Enforcement, and  Federal Facility programs. 

�	 The GPRA  Report  (SCAP-15) is used by EPA to track GPRA performance measures in support of the resp onse 

program. 

�	 The Recon ciliation (SCAP-14 Audit) Rep ort  (SCAP-16) is used to extract all potential candidates for a SCAP-14 

category and provide the user with the ability to determine the way in which the action will be selected or eliminated 

based o n the values o r lack of value s in the Select Lo gic column s. 

�	 Settlemen ts Master Rep ort (ENFR-3) - This report li sts all settlements to date. Data are divided by settlement 

category an d summa rized by FY , Region, an d remed y. 

� Administrative/Unilateral Orders Issued (ENFR-25) - This report lists AOs and UAOs that have been issued. 

�	 Measures of Success Rep ort (ENFR-62) - This report is intended to allow Regions to report progress on  measures 

of success relating to enforcement fairness and trust fund stewardship. 

�	 Environmental Indicato rs Repor t (ENVI-01) - This report provides EPA Regional management with a tool to easily 

monitor environmental indicators (EI) data. 

EXH IBIT II.7


PROGRAM EVALUATION WASTELAN REPORTS


SCAP-4E: 
SCAP-4F: 
SCAP-4R: 
SCAP-13 
SCAP-14/14 F: 
SCAP-15: 
SCAP-16: 
ENFR-3: 
ENFR-25: 
ENFR-62: 
ENVI-01: 

Enforcement Financial Summary Report 
Federal Facility Financial Summary 
Response Financial Summary Report 
Site Assessment/Brownfields Report 
Superfund Accomplishments Report 
GPRA Report 
Reconciliation (SCAP-14 Audit) Report 
Settlements Master Report 
Administrative/Unilateral Orders Issued 
Measures of Success Report 
Environmental Indicators Report 
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II.K HQ EVALUATION OF REGIONAL PERFORMANCE 

Accomplishment data assoc iated with  targets/measures are pulled fro m Wa steLAN  at the close of b usiness of the fifth 

working day of the qu arter; therefore, it is necessary that the Regions update their accomplishments data as 

accomplishments occur, but in no case later than quarterly prior to the fifth working day pull  date.  HQ 

management tracks and bases its evaluation of Regional prog ram performance on  these data. The data are pulled 

on a selected number of key indicators of progress in the Superfund progra m (e.g., construction starts and comp letions, 

removal completio ns, site characterization starts, response settlements and  referrals, RODs, and c ost recovery activities). 

These  numbers are the official numbers used in any reports of progress given to the Administrator, Deputy Administrator 

(DA), AAs, Congress,  and the media. Detailed HQ management evaluation occurs at two points during the FY: after the 

second quarter (mid-year assessment) and after the fourth quarter (end-of-year assessment). (See Exhibit II.8.) In 

addition, HQ will be conducting Regional reviews in FY 02/03. 

II.K.1 Mid-Year Assessment 

The purpose  of the mid-yea r assessment is to  evaluate the utiliza tion of Regio nal progra mmatic  budgets.  Specifically, 

the mid-year assessment will be used to: 

� Provide both HQ and the Regions with an opportunity to assess performance; 

� Provide  data to HQ  and the Re gions to ma ke decision s on distributio n of remainin g budget; 

� Consider the impact of Regional program performance on the Superfund pipeline; 

� Work with Regions experiencing difficulty in meeting their targets; and 

� Identify trends in  program  performa nce and ad just progra m manag ement strateg ies accord ingly. 

On the fifth working day of April, second quarter SCAP data are pulled from WasteLAN. Following the mid-year 

assessments, OERR, FFEO, FFRRO, OSRE, and OSPS D irectors brief the AA SWER  or AA OECA  on the steps being 

taken to ensure the accomplishment of annual targets. To ensure that these actions are implemented, HQ will track follow-

up items and reallocate resources. The results of the mid-year assessment can result in increases or decreases to third or 

fourth quarter AOAs based on Regional GP RA performance and  obligation rates.  The me asure of a R egion’s ability to 

meet their targets will be considered in October/November when final proposed  FY comm itments and Regional bud gets, 

respectively, are established for the year. 

II.K.2 End-of-Year Assessment 

Before the end of the fourth quarter, there is a preliminary pull for end-of-year accomplishments (the first week of 

September).  This pull is used to project end-of-year accomplishments. It is important to stress that this is only a 

projection and that the actual pulls, on the fifth and tenth wo rking days of O ctober, are  likely to be somewhat different 

than the projected numb ers.  Since many Superfund managers  and Con gress reque st final accomp lishments imm ediately, 

Regions should make every attempt to update WasteLAN at the earliest possible date and, in no event, any later than the 

fifth working day after the end of the FY. 
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EXH IBIT II.8


THE REGIONAL EVALUATION PROCESS


1st Quarter • Pull W asteLAN  Reports o n GPR A/Progr am Acco mplishmen ts 

2nd Quarter 

Mid-Year 

Assessment 

• Pull WasteLAN Reports on GPRA/Program Accomplishments and Internal Measures 

• Perform Regional Mid-Year Reviews 

• Evaluate Program Status 

• Brief Senior Management 

3rd Quarter • Pull W asteLan R eports on  GPR A/Progr am Acco mplishmen ts 

• Report o n Progre ss of Region s having difficulties m eeting Tar gets 

4th Quarter 

End-of-Year 

Assessment 

• Pull WasteLAN Reports on GPRA/Program Accomplishments and Internal Measures 

• Develop Senior Managem ent Reports Package 

• Evaluate Annual Performance Status 

• Evaluate Annual Performance and produce National Progress Repo rt 

• Provide input into next FY Work Planning 

• Brief Senior M anagement Pro cess 

In Novem ber, HQ  conducts th e official end-o f-year assessme nt.  This assessment is an integrated analysis of program 

performance activities for the year. The purpose of the end-of-year assessment is to emphasize pipeline issues (e.g., 

slipped targets and their impact o n commitm ents for the nex t year). Missed targets may have resource implications for 

the next FY . The end -of-year review a lso notes pro gress toward  implemen ting strategies identif ied in the mid-year 

assessment, and identifies Regions that might req uire additional HQ  assistance as the new FY be gins. 

HQ considers th e end-of-year  assessment in  developing the final GP RA annual perform ance goals.  In this way, the 

results of the end -of-year assessm ent have a d ouble imp act. 

II.K.3 Regional Reviews 

Before the beginning of the FY, the program offices and Regions id entify key progr am areas a nd issues in the stra tegic 

plans or individua l program  managem ent guidanc e. Those  issues that HQ  program  managers  believe to b e importan t to 

the general su ccess of the p rogram's missio n are selected  for discussion  during the R egional revie ws. 

II.K.4 Management Reporting 

The following sections provide a brief description of the reports available to support Superfund program management. 

a. Super fund M anage ment R eports 

The implemen tation of an integ rated W asteLAN  data base a nd the impr ovemen t of Waste LAN d ata quality led to 

the develop ment of a series of senior management reports. These management tools are designed to supplement 

conventional quarterly accomplishment reporting by providing a more comprehensive examination of program 

activity.  The format and content of the reports package ha s evolved over time to ad dress a variety of project needs, 

providing EPA senior managers with summary graphic reports and backup site detail information. 
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The FY 02 /03 pack ages prov ide graphic al represen tations of the status o f targets and accomplishments, as well as 

analytic summaries of key aspects of the program including: status and duration of events; trend analysis of PRP 

involveme nt; cost recovery candidates; base closure joint indicators of progress; and  the current status of negotiations, 

settlements, and litigation. 

The reports, pro duced se mi-annually, illustrate the progress being made by the Agency in both the movement of 

projects  through the Superfund pipeline and in the trend toward increased involvement by PRPs. The semi-annual 

packages prod uced by OE RR are divided  into three distinct sections: 

�	 Report  I: SCAP  Estimates  and Ac comp lishments - This section graph ically displays spe cific program  targets 

and accomplishments by Region, the percent of annual targets achieved in the major response and 

enforcement program areas, and annual target and accomplishment totals by activity for each Region. 

�	 Report  II: Trends  Analysis  - These graphs present the duration analyses of pipeline events, including RI/FS, 

RD, and RA durations, durations from proposed to final listing, and proposed listing to first RI/FS sta rt, first 

RD start, and first RA start, for both fund and enforcement. Users can request that the duration reports be 

run for a given FY or Region. 

�	 Report  III: Superfund Historical Performance - These reports  provide graphical p resentations of progress 

made at NPL and non-NPL sites. Various information, including site, enforcement, budget, and project data, 

are used to present an o verall picture of the Superfund p rogram activities. 

Additiona l managem ent reports p roduced  by OSR E include: 

� Cost Recovery Targeting (ENFR-17) - This repo rt estimates po tential targets for co st recovery. 

�	 ROD Amen dmen t and RD /RA Ne gotiation s Report (E NFR- 22) - This repo rt is used to track RD/RA 

negotiation progress.  The report is categorized into RD/RA negotiations started from signed ROD and No 

RD/RA negotiations started from signed ROD. 

Additional management reports produced by FFRRO include: 

�	 BRAC Pipeline Report (BRAC-01) - This report lists the pipeline actions within the current FY for any 

BRAC site. 

�	 Environmental Baseline Study (EBS) Report (BRAC-02) - This repo rt lists all Federal fac ility sites with EBS 

starts or completions within the FY. 

�	 Finding of Suitability to Transfer/Lease (BRAC-03) - This repo rt lists all sites for which EPA concurs on 

a finding of suitability for transfer/lease within the current FY. 

b. Annu al Repo rting Req uireme nts 

Commencing March  31, 200 0, and eac h year thereafte r, the Agenc y is required to  submit to the President and 

Congress  a GPRA annual performance report that summarizes the program performance for the previous fiscal year. 

Specifically,  each report will (a) review the success  of achieving the program’s objectives and sub-objectives during 

the fiscal year; (b) evaluate the annual performance plan for the current fiscal year relative to the performance 

achieved toward the p erformanc e objectiv es and sub-objectives in the fiscal year covered by the report; and (c) 

explain  and describe where a performance objective/sub-objective has not been met, why it was not met, and  those 

plans and sc hedules for a chieving it. 
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II.L TARGET AND DEFINITION CHANGE REQUESTS 

After targets have been finalized and funding levels developed, the SCAP  process p rovides the fle xibility to mod ify 

plans during the year.  Modifications to planned GPR A annual p erformanc e goals are te rmed cha nge reque sts. Regional 

requests  for changes to targets established in the an nual plan m ust be forwarded in writing from the Regional Division 

Director to HQ OERR, OECA, FFRRO , or OSPS, O ffice Directors, as applicable, when the Region is unable to make 

a site substitutio n for a targ et. 

Any exception s to the accomplishment definitions contained in the Appendices to this Manual are considered target 

definition changes. Regions also  should note that changes made in WasteLAN to site schedules and other planning data 

will not automatically result in changes to targets. 

Target changes that modify the Region ’s AOA require a financial cha nge request. In these situations, the financial 

change req uest becom es the target cha nge reque st. Chapter III  outlines the cha nge reque st proced ures. 

Although Regions ha ve the flexibility to  alter plans, they are still accountable for meeting the targets established at 

the beginning o f the FY. Ch anges to co mmitments sh ould not b e made sim ply because  targets will not be me t.  Regions 

should  discuss with HQ during the mid-year reviews any issues that may affect the meeting of negotiated annual targets. 

In some cases, howev er, changes to targets may be nec essary and may be revised  under the following conditions: 

� Major, unforeseen contingencies arise that alter established priorities (i.e., Congressional action, natural disasters); 

� Major contingencies arise to alter established Regional commitments (i.e., State legislative action); 

� Measu re or definition  in system is creating  an unanticipa ted negative  impact; 

� Major shifts in project approach; or 

� Need to address newly identified site which represents a significant human health or ecological risk. 

OERR, OECA, FFRRO, and OSPS require that all target and definition changes be submitted to  HQ no  later than July. 

Optimally, such requests should b e submitted during discussions with H Q during mid-year review s. 

Regions should no t initiate any obligations against change requests until the HQ Office of the Comptroller (OC) and 

the Director o f the appro priate office ap prove the r evised AO A in IFMS. The site back-up in WasteLAN should be 

revised by the Region if the change is approved. 

Mainta ining the Plann ing Estimates/Ta rgets  

Regions are responsible for initiating the work planning process an d for entering  the prelimina ry and final targe ts into 

WasteL AN. Prio r to work pla nning sessions  with HQ, R egions can u se the Regio nal Planning  screen to  identify which 

sites meet the planning logic as potential accomplishments for the upcoming FY. From this universe of sites ( shown in 

red as Planning Data on the Regional Planning scree n), Regions can identify primary cand idate sites— those  that are most 

likely to be acco mplished. A fter identifying prim ary candid ates (shown in  blue on the R egional Pla nning screen), the 

Regions can then use the target lockout feature found on the Regional Plannin g screen to c opy the prim ary candid ate 

number to the Planning Estimates/Ta rgets screen. This numbe r is used as a starting point in id entifying the Reg ion’s 

planning estimates/targets during work planning sessions.  After work planning sessions are completed, Regions use the 

Planning Estimates/Targets screen to make any necessary changes. Once changes have been made and final 

targets/planning estimates are reviewed by HQ, HQ will “lock out” Regions (i.e. Regions will not be able to make any 
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changes to these numbers).  This final number is shown in red on the Accomplishments Tracking screen as the Planning 

Estimates/Target number. During the FY if changes have been made to the number of target commitments approved, HQ 

will “unlock” the  target numb ers allowing the  Region to  make the ap proved  change(s), a nd then “relo ck” the scree ns. 

In general,  HQ does not require site-specific targeting. The three exception s are Cost R ecovery ac tions at sites with 

potential Statute of Lim itations (SO Ls) so that they w ill be addre ssed prior to  the expiration  of the SOL , de minim is 

settlements, and PRP Oversight Administration for each enforcement agreement. Changes to sites identified a s targets 

for these mea sures require  HQ ap proval. 

II.M SPECIAL REPORTING TOPICS 

II.M.1 Brownfields 

EPA’s Brownfields Program is funded using Brownfields appropriations under CE RCLA  authorities. While E PA’s 

Brownfields program has many components,  planning and reporting of Targeted Brownfields Assessments (TBAs) 

component will be recorded in WasteLAN system. However, Brownfields TBAs are not considered part of the CERCLIS 

system nor a part of the SCAP process. Regions must enter Brownfields TBA annual planning data, by quarter, for 

“Targeted Brownfields Assessments” and “Number of Brownfields Properties Addressed by TBAs.” Annual planning 

data should be  entered in O ctober of e ach fiscal year. O n a monthly b asis, the Regio ns are requ ired to enter a nd recon cile 

accomplishment data in WasteLAN in two different modules: in the Accomplishments Tracking Screens and in the 

Brownfields Module. 

II.M.2  Site Assessment 

As the nature of site a ssessments ch ange, new re porting and  accountab ility challenges to ac curately portray the extent 

of State, Federal, and local government site assessment activities need to be addressed.  Traditional CERCLA-reported 

site assessment accomplishments,  including integrated assessments, should continue to be entered into WasteLAN when 

they occur. As Regions provide States flexibility in Cooperative Agreement applications and work plans by expanding 

the definition of types of assessment activities to be performed, the States also need to be accountable for the activities 

performed and prov ide quarter ly or annual rep orts of the num ber of sites assessed, types or  nature of asse ssments 

performed, and assessment results. Management systems at the State and probably Federal level will be needed to provide 

the accountability necessary and, also, to identify prog ram accomp lishments. 

II.M.3 Base Closure 

EPA is providing resources to suppo rt the Preside nt’s Fast Tra ck Cleanu p progra m. To facilitate EPA’s justification 

of these resources, Regions are required to support several data points for closing bases. WasteLAN has been modified 

to include the se items. 
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II.M.4 Pre-SARA Sites Initiative 

The Superfund program has developed a Pre-SARA site initiative to promote the resolution of issues which have 

delayed the comp letion of con struction at hun dreds of sites a cross the co untry.  Prior to  the enactment of the Superfund 

Amend ments and Reauthorization Act of 1986 (October 16, 1986), EPA listed 711 sites (including 4 Federal facility sites) 

on the Nationa l Priorities List. B y the end of F Y 200 1, construc tion was com pleted at all  but 220 of these  sites. OER R’s 

initiative calls on the Regions to place a priority on the completion of construction at these sites by identifying the issues 

delaying completion of construction, develop ing a site-specific  schedule fo r resolution o f issues, leveraging  managem ent, 

staff and other resources toward these sites, and tracking and reporting site p rogress. Superfund will track the progress 

of Pre-SAR A sites largely  via the WasteLAN database, since the system contains both the projected and actual dates for 

construction  completio n. 

II.M.5 Mega Sites 

Genera lly, a site is considered to be a mega-site  if the combined extramural, actual and planned, removal and remedial 

action costs incurred by Superfund or by PRPs are greater than $ 50 million. The mega-site designation may be applied 

to all federal and non-federal facility NPL and non-NP L sites. For the p urposes o f reporting in  CERCLIS, a site is defined 

as a mega-site ( MS) if: 

•	 the cumulative value of the extram ural capital co sts of all selected rem edies (as exp ressed in de cision doc uments 

such as RODs, ROD amendments, or action memoranda) exceeds $50 million; OR 

•	 the cumulative va lue of all PR P or Fed eral Facility  actual and expected extramural capital costs (as memorialized 

in documents such as s ettlements, orders, or MOAs) for removal or remedial action response activities (excluding 

long-term response) at the site exceeds $50 million; OR 

•	 the cumulative value of net actual extramural obligations for Fund-financed removal and remedial actions 

(excluding LTRA) at the site exceeds $50 million; OR 

•	 the cumulative value of post-ROD (or post-action memorandum), removal and remedial action obligations 

(excluding LTRA) planned in CERCLIS for the selected remedies at the site exceeds $50 million; OR 

• the cumulative value of any combination of the above costs exceeds $50 million. 

A site is defined as a potential mega-site (MP) if the Region, using its best jud gment, exp ects that the total costs of 

removal and remedial actions will exceed $50 million, but the documentation of actual or expected costs (e.g., through 

decision or settlement documents or actual obligations) does not currently exist. Once such documentation is developed, 

the site should be reclassified as MS. Conversely, if new information suggests that the site is not a mega-site, the 

designation of MP or M S should be removed. During annual workplanning discussions between Regions and 

Headqua rters, the Regions will confirm these designations on  a site-specific basis. 

II.M.6 Criteria for Credit of Remedial Pipeline Activities at Superfund Alternative Sites 

Please see appendices A and B. 
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II.N GENERAL WORK PLANNING AND REPORTING REQUIREMENTS 

The following section discusses some general work planning and reporting requirements of the various Superfund 

offices. 

II.N.1 Data Lockout on H istorical Accomplishments 

WasteLAN has a historical accomplishment lockout feature that logs and controls changes to Superfund data sensitive 

to Congressional inquiry. This feature uses the Accomplishment Change Log Screen and reports that list all changes that 

have been made to historical accomplishments data.  A Regional manager for Superfund shall approve either in writing, 

or using the m anageme nt review functio n in WasteLAN, each data change made by a Region to locked historical data. 

Only Regional IMCs, individuals designated by the IMC and Remedial Project Managers (RPMs), shall have 

access/autho rity to change/ad d/delete their o wn Regio n’s data via a WasteLAN Smart Screen once written approval has 

been received. All other Regional personnel will be denied access to the change system . Written ap proval do cuments 

or records o f approval via W asteLAN  managem ent review m ust be mainta ined by the IM C for the du ration of the life 

cycle of the da ta changed  (up to seven  years). 

Please Note: In Regio ns that use  Mana gemen t Review, RPMs will be able to make changes to prior year accomplishment 

data via the Accomplishment Change Log Screen. All changes made by RPMs will, however, need to be approved by 

the Regional Manager Reviewer. 

Each Region will establish a policy or procedure to ensure that the appropriate people have knowledge of and approve 

of the change. All approval documents must bear a System Generated Reference Number or Document N umber. 

II.N.2 Data Validation and Verification 

GPRA requires that a n agency ad dress its verification and  validation p rocedur es for perfor mance d ata in the annual 

performance plan. WasteLAN data verification and validation procedures were incorporated as part of Superfund 

programs’ submission to the EPA’s annual performance plan. 
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A key component of WasteLAN  verification/validation procedures is the Regional CERCLIS Data Entry Internal 

Control Plan. The  internal contro ls for Wa steLAN  data were previously cited as a  weakness by the Office of the Inspector 

General. In response to this weakness, the Regions developed and submitted control plans in 1994. The control plans 

include: (1) Regio nal policies an d proce dures for en tering data into  WasteL AN; (2) a  review pro cess to ensure  that all 

Superfund accomp lishments are su pported  by source d ocumen tation; (3) de legation of au thorities for approval of data 

input into WasteLAN; and (4) proced ures to ensure that reported ac complishments mee t accomplishment definitions. 

Also, Regions documented in their control plans the roles and responsibilities of key Regional employees responsib le for 

WasteLAN data (e.g., Regional project manager,information management coordinator, supervisor, etc.), and the processes 

to assure that W asteLAN  data are cu rrent, comp lete, consistent,  and accur ate. Region s will address the  following spe cific 

actions by name to  assure that esse ntial data are n ot missing from  the database: (1) NPL Action Memos (RF  & AM); 

Decision Document Developed; (2) NPL ROD, Decision Document Developed; (3) Non-NPLAction Memos (RF & AM ), 

Decision Docum ent Deve loped; (4) RA Start (FUN D), PRP  RA Start; (5) Reme dial Actions, Start of Response 

Actions/Activities; and (6) Limited Re medial Actions, Start of Resp onse Actions/Activities. 

With  the increased emphasis on verifiable and validated data by GPRA, the program offices are requesting that the 

Regions review their current CERCLIS Data Entry Internal Control Plans and update their control plans according to the 

requirements listed above. 

In addition, R egions are re quired to  submit  to their Regional Superfund Records Center the document that constitutes 

or justifies an accomplishment date (actual start or actual complete) recorded in WasteLAN. (Documentation 

requireme nts for these da tes can be fo und in the Ap pendices  to this Man ual in the “De finition of Acco mplishmen t” 

section of the applicable target or measure.) When submitting the documentation to its record center, the Region 

should pro vide the targe t/measure ca tegory and th e Waste LAN O perable U nit (OU)/a ction name /sequence  number. 

The Regional Records Center is to include these SCAP data with the document index data, and provide the document 

index num ber from its trac king system for e ntry into W asteLAN  associated  with the applic able acco mplishmen t date. 

II.N.3 Action Lead Codes 

Action lead codes identify the entity performing the work at the site. Exhibit II.9 shows the valid project/action lead 

codes in WasteLAN. 

A lead cod e must be p laced in W asteLAN  for all Actions. O nly the leads that are valid for the chosen Action can be 

entered.  Leads are not required for SubActions. Regions have the ability to code the lead for project support activities 

(e.g., community relations,  support ag ency assistance , etc.) based o n Regiona l preference . All enforcem ent actions (e.g ., 

orders, decrees, PR P searche s, etc.) perform ed by EP A should h ave a lead o f “FE” (Fe deral Enfo rcement). A ll 

enforcement actions con ducted b y the State shou ld have a lea d of “SE”  (State Enfo rcement) . WasteLAN should not 

contain planned obligations for pro jects with “SR” or “SN”  leads. No funds will be pro vided for activities with these 

leads. 

The Agency acknowledges that States can and have assumed the lead role in reaching an agreement with the PRPs 

for response activities at NPL sites without negotiating a cooperative agreement or other formal agreement with EPA (SR­

lead).  However, the NCP has determined that in the absence of a formal agreement the State will not be officially 

recognized as the “lead agency” for the project and EPA will not concur on the remedy selected. 
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EXHIBIT II.9:  ACTION LEAD CODES IN WASTELAN  

Lead Definition 

F Fund-financed respo nse actions performed  by EPA (ap plies to response actions) 

RP PRP- fina nced resp onse action s performe d by the PR P under a  Federal o rder/ CD  (applies to 

response actions) 

S Fund- financed response actions performed by a State. Money provided through a Cooperative 

Agreement (CA ) (applies to response action s) 

PS PRP-fina nced resp onse action s performe d by PR P under a  State orde r/ CD with P RP ove rsight paid 

for or cond ucted by E PA throu gh an EP A CA with th e State, or, if ove rsight is not funde d by EP A, a 

State Me morand um of Agre ement (SM OA) or  other forma l docume nt between E PA and  the State 

exists which allows EPA rev iew of PRP d eliverables (applies to respon se actions) 

SN State-financed (no Fund d ollars) response actions perfo rmed by the State (app lies to response 

actions) 

SR PRP response under a State order/ CD and no  EPA oversight support or money provided through a 

CA and no o ther formal agreement exists betwee n EPA and  the State (applies to response ac tions) 

CG Work p erformed by the Co ast Guard - Limited to rem ovals (applies to response  actions) 

MR Work performed by PRP under a Federal CD with an agreement that the Fund will provide some 

reimbursement to the P RP (preautho rization for mixed work). (app lies to response actions) 

SE Enforcement actions performed by a State. Money provided through a CA or, if not funded by EPA, 

a comparab le enforcement docu ment exists (applies to ROD s and enforcement action s) 

FE Enforcement actions performed by EPA or work done by enforcement program at private or Federal 

facilities sites (applies to RODs and enforcement actions).  Historically (Pre-FY 89) applied to RI/FS 

and RD resp onse actions. 

EP Response actions performed by EPA using in-house resources 

FF Respon se actions pe rformed b y the Federa l facility with oversight p rovided  by EPA  and/or the S tate 

at sites designated as Federal facilities on the NP L (also applies to RO Ds at Federal facilities) 

TR Indian T ribal Gov ernments 

CO Community Org anization (Only valid for Com munity Involvement Activities) 

OH Other 

SD State Defe rral is a PRP - or State-finance d respon se action at a no n-NPL  or prop osed N PL site 

overseen  or condu cted by the S tate pursuan t to a deferral a greement w ith the Region . 

SC State ROD with EPA concurrence 

SW State ROD without EPA concurrence 
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Lead Definition 

SA PRP financed actions from a special account performe d by EP A, where the  majority 1 of funding is 

disbursed from a special account (applies to response actions) . 

SG PRP financed actions from a special account performed by the United States Coast Guard, where the 

majority 1 of funding is disbursed from a spe cial account - Limited to remov als (applies to response 

actions) . 

ST PRP financed actions from a special account performe d by tribal go vernments, w here the ma jority1 of 

funding is disbursed from a special account (applies to response actions) 

SS PRP financed actions from a special account performe d by a state, whe re the majo rity1 of funding is 

disbursed from a special account.  Money provided through a Cooperative Agreement (CA) (applies 

to response actions) 

II.N.4 Lead Changes 

A takeover or lead change occurs when the entity performing a response action changes after the action has started 

and credit has be en given. T ypically, this occu rs when a settlem ent with the PRP had been reached after the action started. 

It may also occur when the Fund assumes an RP-lead project because of non-compliance with an Administrative Order 

(AO) or Consent Decree (CD ). 

In order to avoid delays resulting from PRPs assuming the lead during a discrete phase of the project (a takeover), 

a policy has been established that limits lead changes from EPA to PRP s in the middle of a phase of the Superfund 

process, except in  situations where the change will not cause  undue de lays (OSW ER Dir ective 980 0.1-01, Limiting Lead 

Transfers to Private Parties Du ring Discrete Pha ses of the Remed ial Process, November 14, 199 1). The policy applies 

to lead changes from E PA to PR Ps only, not EPA  takeovers of PRP  work or lead chang es involving States. 

It is expected that much of the early site assessment activities will be Fund-lead. However, response lead changes 

(i.e., changeovers) can occu r at any of the following points in the process: 

� Prior to development of an EE/CA for a NT C removal action; 

� Prior to the ESI/RI or RI/FS; 

� Prior to the  FS if the RI an d FS are b eing done  separately; 

� After the ROD is signed and prior to beginning the RD or RA; and 

�	 Prior to RA contract solicitation, when funding the RA would have significant implications for the Fund and when 

no significant delays will occur. 

1 
Majority is defined to mean that the contribution from the Special Account for the total response cost (including direct and indirect 

costs) would meet or exceed the amount contributed by the largest non-PRP entit y (i.e., EPA or State, where applicable). For example for a 
remedial action, based on the total estimated response cost, if 50% of that cost is derived from a Special Account, and 45% of the response cost 
is paid for out of Fund monies, and the State pays the remaining 5% share of the response cost, the majority of the response cost is being paid 
out of the Special Account. The appropriate use of Special Account funds is provided in the “Guidance on Key Decision Points in Using Special 
Account Funds” dated September 28, 2001. 
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When circumstances warrant pas sing the lead to  PRPs d uring a phas e of cleanup , steps should  be taken to  minimize 

potential causes of delay. For example, if PRPs assume the lead during  the RI/FS, the y should be  given a limit of 60  days 

to enter into an Administrative Order on Consent (AOC) for performing the work. 

If a PRP is allowed to take over a response  action after dollars have been obligated, the Region should retain the funds 

needed for oversight of the entire PRP a ction and d eobligate the  rest. Funds tha t are deob ligated may b e replaced  in the 

Region’s A OA and  used in acco rdance with  the flexible fund ing priorities ou tlined in Chap ter III. 

When dollars were  originally obligated for Fund-financed actions and a takeover occurs, Reg ions will have to request 

a change in the account number through their Region al Financial M anageme nt Office (FM O). The  Action co de within 

the account number changes if the Agency is acting in an oversight role as opposed to performing the response action. 

RP-lead projects that are deficient or where the PRPs are recalcitrant may be addressed by the response program. 

If the projec t requires sub stantial Fund inv olvement to  correct, it shou ld be cod ed as a takeo ver in W asteLAN . 

If a takeover of an action does occur, a new Action must be created in WasteLAN. A takeover does not create a new 

OU.  The completion date of the original Action must be the same as the start date of the new Action. Takeover/Phased 

Indicators must be entered with both Actions. The “Original Action Takeover (TO)” indicator is used to flag the original 

Action which has the change in lead, whereas a “New Action resulting from Takeover (TN)” indicator is used to flag the 

new Action . 

On rare occasions, an action that has been taken over requires an additional lead change. For example, EPA reaches 

settlement with the PRPs after a Fund-financed action has begun. After the PRPs start work, EPA experiences problems 

with the PRPs in meeting deadlines or in the quality of the work. As a result, EPA makes a decision to takeover the PRP-

financed action. The steps to  be taken to indicate this scenario in W asteLAN are as follow s: 

1) A new Action is added to WasteLAN at the same OU. In our example, a new combined RI/FS with a ‘F’- lead would 

be added. 

2) The start date of this new Action is the date of the takeover. 

3) A Takeover/Phased Indicator of “New Action Resulting from Takeover (TN )” is entered with the new Action. 

4) The completion date of the latest action that was taken over is the same as the start date of the new Action (date of the 

takeover). 

5) The Takeover/Phased Indicator of the latest action that was taken over is changed from a “New Action Resulting from 

Takeover (TN)” to a “T akeover of an Action Taken Over (TT ). 
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Exhibit  II.10 provides an example of the WasteLAN coding. In this situation, no changes are made to the original action. 

EXH IBIT II.10


CODING OF TAKEOVERS


Action Takeover 

OU Action N ame Seq. Lead Actual 
Start 

Actual 
Comp 

Takeover/ 
Phased 
Indicator 

Comments 

01 Combined 
RI/FS 

1 F 8/1/97 9/1/97 TO Fund-financed Action 
being taken over by 
PRPs 

01 PRP RI/FS 1 RP 9/1/97 12/1/97  TT PRP Action ini tiated 
and taken over by 
Fund 

01 Combined 
RI/FS 

2 F 12/1/97 TN Fund-Financed Action 
initiated 

II.N.5 Action Qualifiers for Site Assessment Actions 

Site screening and assessment decisions are made upon completion of each site assess ment action . These decisions 

identify how the Region will proce ed with site response and are recorded in WasteLAN as action qualifiers (Qualifiers). 

These decisions include: 

a. No Further Remedial Action Planned (NFRAP) 

No further Supe rfund reme dial assessme nt work will be ta ken at a  site with a NFRAP determination [Qualifier = (N) 

No Fur ther Reme dial Action P lanned] unle ss new inform ation warran ting such action  is presented  to EPA . 

NFRAP decisions should not be co nfused with W asteLAN  archiving. N FRAP  decisions ar e made fro m a site 

assessment perspective only; they simply denote that further Superfund NPL assessment work is not required based 

on currently availa ble information. In contrast, the archival of WasteLAN sites is made only when no further 

Superfund interest exists  at a site. This means that sites are not archived if there are planned or ongoing removal or 

enforcement activities or if other Superfund interest sti ll exists, even if a NF RAP d ecision was m ade during  site 

assessment activities. 

b. Further Evaluation 

Upon completion of each site assessment action, the Region may determine that additional, more complex evaluation 

activities are required to determine whether or not the site should be pursued for placement on the NPL. A decision 

to conduct further evaluations at a site is recorded diff erently in WasteLAN depending on what site assessment 

activity is being pe rformed. 

For PAs, SIs, Site Reassessment, Combined PA/SI, and SIPs, further evaluation is denoted by either making a 

decision of higher priority [Qualifier = (H) High], or lower priority [Qualifier = (L) Low] for further evaluation. 

For ESIs and  ESI/RIs, furth er evaluation  is denoted  by the decision of low er priority for furth er evaluation  or to 

recommend the site for HRS scoring [Qualifier = (G) Recommended for HR S Scoring]. 

Further evaluation activities upon completion of a HRS  Package  consist of HQ  quality assuranc e and ultimate ly a 

decision on whether  to propo se the site to the NPL [Qualifier = (O) Site is being considered for proposal to the NPL]. 
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c. Perform a Removal 

Upon completion of PAs, SIs, SIPs, ESIs or ESI/RIs, the Region may determine that a time-critical or non-time 

critical (NTC ) remova l is necessary. T he decision  recorde d for these ac tions are “Re ferred to R emoval, Needs 

Further Remedial (Qualifier = F)” or “Referred to Removal, No Further Remedial (Qualifier = W).” 

d. Defer the Site to RCRA (Subtitle C) or the NRC 

Upon completion of PAs, SIs, ESIs, or SIPs at non-Federal facilities, the Regio n may deter mine that the site is 

excluded from Superfund consideration under policy, regulatory, or legislative restrictions and defer it to either the 

RCRA program [Qualifier = (D) Deferred to RCRA (Subtitle C)] or to the NRC [Qualifier = (DN) Deferred N RC]. 

e. Sites addressed as part of existing NPL sites 

Upon completion of Site Assessm ent activities, such as PAs, SIs, SIPs, ESIs, or E SI/RIs, the Region may decide that 

a site is best addressed as part of an existing NPL site.  This would be done when contamination at a non-NPL site 

is being addressed b y cleanup actions at an existing NP L site. This most frequently occurs at Fed eral facilities 

and sites with an area-wide groundwater contamination problem resulting from multiple sources. In this situation, 

the NPL site is  considered the 'parent' and the non-NPL site is referred to as the 'child'.  The decision to addres s a site 

as part of an existing NPL site requires the following information in WasteLAN: 

- Upon completio n of the site assessm ent activity that led to the decision to combine the two sites, the Region 

should enter a qualifier of 'Addressed as part an existing NPL site' (A) at the child site; 

- The 7-d igit Site ID numb er of the pare nt site must be entered into the Parent Site ID field (Site Parent ID) for 

the child site; 

- The 7-digit Site ID number of the child site must  be entered into the Child Site ID field (Site Child ID) for the 

parent site; and 

- The NPL Status for the child site must be changed to 'Site is part of NPL Site' (A). 

After a site is collapsed into the parent site, no further response work should be recorded at the child site. Instead, 

any further response work performed at that site should be recorded under the existing parent NPL site, possibly as 

a separate o perable u nit. 

f. Sites addressed as part of other existing non-NPL sites 

Upon completio n of a site assessmen t activity, it is also possible for the Region to decide that a site is best addressed 

as part of another existing non-NPL site. The decision to combine multiple non-NPL sites requires the following 

information in WasteLAN: 

- Upon completion of the site assessment activ ity that led to the decision to combine the two sites, the Region 

should enter a qualifier of 'Addressed as part of another non-NPL site' (code pending) at the child site; 

- The 7-digit Site ID number of the parent site must be entered into the Parent Site ID field (Site Parent ID) for 

the child site; 

- The 7-digit Site ID  number o f the child site must b e entered into  the Child Site I D field (Site  Child ID) for the 

parent site; and 

- The Non-NPL Status for the child site must be changed to 'Addressed as part of another non-NPL site' (code 

pending) . 
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After a site is collapsed into the parent site, no further actions shou ld be reco rded at the c hild site. Instead, any further 

assessment or response work performed at that site should be recorded under the existing parent site.  If the parent 

site becomes a  NPL site  (NPL Status P, F, D, R, W), W asteLAN should be updated as described in section d. above. 

II.N.6 Record of Decision (ROD) 

A ROD is prepared after completion of public comment period on the FS and proposed plan for an early action (remedial 

authority) or lo ng-term resp onse action . The RO D identifies the  Agency’s sele cted reme dy. 

a. ROD Changes


After a ROD is signed, new information may be generated that could affect the remedy selected. Three types of


changes can occur:  Other Remedy Change, E xplanation  of Significant D ifferences, and  ROD  Amend ment.  All of


these documents need to be sent to the below HQ address within 5 (five) days after signing:


US EPA


Attn. Superfund Docket, 5202G


Ariel Rios Building


1200 P ennslyvania A venue N .W.


Washington DC 20460


i. Other Remedy Changes Document Non-Significant Remedy Changes 

Non-significant remedy changes fall within the normal scope of changes occurring during the Remedial 

Design/Remedial Action (RD/RA) or limited RA . The se changes typ ically result from va lue engineer ing. This 

may cause minor changes in the type/cost of materials, equipment facilities, services, and supplies. When such 

changes do not significa ntly affect the scop e, perform ance, or co st of the remed y, they are considered minor or 

non-significant. 

Other Remedy Changes should be documented in a Note to File or Memorandum to File, titled “Other Remedy 

Change.”  Copies o f these docu ments shall  be placed into the Administrative Record (AR), and need to be mailed 

to the above  address at H Q. Since the document is placed into the AR, it is available for public review. A formal 

public  comment period, public meeting and responsiveness summary are not needed. An Other Remedy Change 

is not a new ROD and should not be coded as such in WasteLAN. It should be entered as a SubAction to the 

ROD (Action Name = Record of Decision and SubAction Name = Other Remedy Change). Other Remedy 

Change data are en tered into  WasteL AN at the tim e the docu ment is signed . Respons e action and  cost data o nly 

need to be entered when they change. Other Remedy Changes are tracked as an internal reporting measure. 

ii. Explanation of Significant Differences (ESDs) Docum ent Significant Changes to a Com ponent of a 

Remedy 

Significant changes to a component of a remedy generally are increme ntal changes to  the hazard ous waste 

approach selected for the site (i.e., a change in timing, cost and implementation). These changes do not 

fundamen tally alter the overall approach intended by a remedy. When significant changes are made to a 

component of a remedy, an Explanation of Significant Differences (ESD) should be prepared. 

A copy of the E SD is plac ed into the A R, and a co py needs to  be mailed  to the abov e address  at HQ. The ESD 

is made ava ilable to the pu blic for review . A formal pu blic comment period , public meeting, and respo nsiveness 

summary are not req uired. While the ESD is being prepared and made available to the public, response activities 

should  continue. An  ESD is no t a new RO D and sh ould not b e coded  as such in  WasteLAN. It  should be 

entered as a SubAction to the ROD (Action Name = R ecord of Decision and SubAction Name = Explanation 

of Significant Dif). ESD data are entered in WasteLAN at the time of ESD signature. Re sponse action and co st 

data only need to be entered when they change. ESDs are tracked as an internal reporting measure. 
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iii.  ROD Amendments are Fundamental Changes to the ROD 

When the hazardous waste management approach selected in the ROD is reconsidered, it is a fundamental 

change. For example, the innovative technolog y originally selected  in the ROD  did not pe rform satisfacto rily 

during the pilot scale testing, and a decision is made to switch to another remedy. This wou ld represe nt a 

fundamental change. If, as a re sult of PRP negotiations, the remedy in the ROD is changed from incineration 

to bioreme diation, this also r epresents  a fundame ntal change. W hen such fund amental cha nges or am endmen ts 

are made to a remedy, the ROD process (revised proposed plan, public comment period, public meeting, 

responsiveness  summary,  and amen ded RO D) should  be repeated. The amended ROD must be placed in the AR 

and a copy must  be mailed  to the abov e HQ a ddress. A fun damenta l change to the  ROD  should  be recorded as 

a ROD amendm ent SubAction in WasteLAN (Action Name = Record of Decision and SubAction Name = ROD 

Amendment).  Regions must enter the actual completion date of the ROD Amendment along with the Alternative 

Name, Media Name, Media Type, Selected Response Ac tions, and cost data. ROD Amendments are tracked 

as an internal reporting measure. 

b. RODs Requiring No Physical Construction 

At some NPL sites, EPA may determine, through the Remedial Investigation/Feasibility Study (RI/FS) (or other 

means), that no physica l construction  is necessary to p rotect huma n health and  the environm ent. Such a determination 

may be documented in no action/no further action RODs, including RODs that only require monitoring, and Limited 

Action RO Ds requirin g monitore d natural atten uation or institutio nal controls o nly. 

These RO D events should be  coded into W asteLAN as follows: 

� Action Name = Record o f Decision; 

� Alternative Name 

� Media Name 

�	 Media  Type (A ir, Ground water, Leac hate, Liquid  Waste, O ther, Residu als, Sedime nt, Sludge, So il, 

Solid Waste, Surface Waste); and 

� Selected Response Actions 

- No Action R ODs: 

� No Action 

� No Further Action 

� Monitoring 

Cost data should be entered as 0 (zero) 

- Limited Action RO Ds: 

� Natural Attenuation 

� Institutional Controls  (Access Restriction, Access  Restriction-Guards, Deed Restriction, 

Drilling Restriction, Fishing Restriction, Institutional Controls  Not Otherwise Specified 

(N.O.S.), Land Use Restriction, Monitoring, Recreational Restriction, Revegetation, 

Swimming Restriction, and Water Supply Use Restriction) 
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II.N.7. Anomalies and Phased Projects 

Anomalies are those projects that do not fit the normal definitions of pipeline ac tions. Anom alies can be th ose proj ects 

that 1) do not receive SCAP credit, but still need to be tracked, or 2) occur out of the ordinary pipeline progression. 

An example o f a SCAP  anomaly occurs wh en different entities c onduct F S work simu ltaneously that lea ds to a single 

ROD.  Since it is inconsistent to give credit for more FS starts than co mpletions (th e Agency w ould have  to explain why 

FS work is not leading to a ROD), only one FS can receive credit for a start and completion.  These p rojects  are coded 

under the same OU with multiple sequence numbers and those FSs that will not receive credit are given a Takeover/Phased 

Indicator o f “Other Start a nd Com pletion Ano maly (OA ).” 

At the RD and R A stages, a project may be  phased or time-sequenced to accelerate the clean up effort. Pha sing is 

complementary to OUs. W hereas OUs b reak large, complex p rojects into smaller, more man ageable work elem ents, 

phasing is a method to accelerate the implementation of the OUs. Phasing m anipulates the  internal steps re quired to 

comple te each OU, thereby optimizing the overall schedule; for example, a RA that requires site clearing prior to 

constructing an incinerator.  The clearing would be one phase of the RA, while  the constructio n of the incinera tor would 

be a second phase. 

Regions enter a separate RA for each phase.  Phases of each response action are shown in WasteLAN by the use of the 

Takeover/Phased Indicators of Phased Start (PS) and Phased Complete (PC) or Phased Start and Completion (PB) (See 

Exhibit  II.11). Funding required  for each of the phases is tracked ag ainst the phase. However, the duration of the project 

is calculated from the date the first phase started to the date the last phase is completed. 

EXH IBIT II.11


REMEDIAL EVENTS, ANOM ALIES, AND PROJECT PHASING


OU Action 

Name 

Seq. Lead Plan 

Start 

Plan 

Comp 

Takeover/ 

Phased 

Indicator 

Comment 

01 PRP 

RI/FS 

1 RP 96/2 98/3 

01 PRP 

FS 

1 RP 97/3 98/3 OA No Credit for 

Start or 

Completion 

01 PRP 

FS 

2 RP 97/3 98/3 OA No Credit for 

Start or 

Completion 

01 R01 1 FE 98/3 

AN01 

01 RD1 RP 99/1 00/2 PC PHASE I 

01 RD2 RP 99/2 00/3 PBS PHASE II 

01 RA1 RP 00/3 01/1 PBC PHASE I 

01 RA2 RP 00/3 04/1 PS PHASE II 
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II.O Subject Matter Experts 

Exhibit  II.12 identifies all SCAP report contacts. Exhibit II.13 identifies the subject matter experts for Chapter II Program 

Planning an d Repo rting Requir ements. 

EXH IBIT II.12 SCAP REPORT CONTACTS 

(REPORTS OWNER : R WHITE ) 

Designation Title Report/Data Owner 

SCAP-2/11/12 Site Summary Report/FOIA Robert White, (703) 603-8873 

Margaret Brown, (202) 260-8427 

et al 

SCAP-4E Enforcement Financial Summary 

(Enforce ment mainta ins this report) 

Alice Ludington, (202) 564-6066 

SCAP-4F Federal Facility Financial Summary Marie Bell, (202) 260-8427 

SCAP-4R Response Financial Summary 

Report 

Willie Griffin, (703) 603-8911 

SCAP-08 OPA M easures Report Janet Weiner, (703) 603-8717 

Dana Stalcup, (703) 603-8735 

SCAP-13 Site Assessment/Brownfields 

Report 

Randy Hippen, (703) 603-8829 

Juanita Standifer, (202) 260-9192 

Terry Jeng, (703) 603-8749 

Jennifer Griesert, (703) 603-8888 

James Maas, (202) 260-8927 

SCAP-14 The Su perfund A ccomp lishments 

Report 

Robert White, (703) 603-8873 

Dan Dickson, (202) 564-6041 

Renee Wynn, (202) 260-8366 

Marie Bell, (202) 260-8427 

et al 

SCAP-15 GPRA Re port Emily Johnson, (703) 603-8764 

SCAP-16 Reconc iliation SCA P 14 A udit 

Report 

Robert White, (703) 603-8873 

et al 

SCAP-21 Contract Bulk Funding Report Jennifer Hemsley, (703) 603-8921 
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EXH IBIT II.13 SUBJECT MATTER EXPERTS 

Subject Matter 

Experts 

Subject Area Phone # 

Sharon Blandford 

Art Flaks 

Chapter 2 Lead (703) 608-8752 

(703) 603 9088 

Dela Ng Enforcement (202) 564-6073 

Emily Johnson GPRA (703) 603-8764 

Mark M joness Emergency Response/Removal (703) 603-8727 

Matthew Charsky RODs/Remedy Selection (703) 603-8777 

Hans Waetjen RODs/Remedy Selection (703) 603-8906 

Robert W hite SCAP Reports Owner (703) 603-8873 

Melanie  Hoff Program Planning/EI (703) 603-8808 

Erin Conley Manag ement Re ports (703) 603-8928 

Alan Youkeles PARM (703) 603-9026 
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